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L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended 10:00 compiled and presented the FUB for thisweek. Because Jim, Pete,

Jason, Keith and others were in meetings with ABF today, the FUB
run-through was less formal than normal.

2 Meetings attended The 13:00 Daily Meeting was cancelled today because of the other meetings.

3 Other important observations 13:00 performed a walk-through of the fabrication facilities together with
SMR Josh Ishibashi.

Bay 1.

Observed OBG Deck-plate mockup. It appears that some heat-straightening
has been performed on this plate. No work was being done on the mock-up.
No connector plates werein place.

Bay 2:

Observed work proceeding on the Tower Shear beams. The bottom section
of the 114m mock-up has been tack welded together. They were starting to
tack-weld the upper section together. One face plate wasin place. At the
Gantry location observed grinding of skin plate stiffener welds

On the left side of the bay, observed a skin plate in the 80 degree position
with lifting attachments welded to the top and bottom of the skin plate.

Bay 3:
They arein the process of fabricating t-stiffeners plates — observed workers
tack-welding t-stiffeners to plates

Bay 7:

Observed fabrication of OBG floor beamsin process. Several floor-beam
panels were in various stages of having a SAW weld performed.
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